ITEM N

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP ADDITIONS
DIVISION 1
1. SF-4901C Kitty Hawk, US 158 (Croatan Highway), at Construction FFY 08 - $97,000 (HES)
SR 1206 (Kitty Hawk Road), Dare County.
Revise traffic signal and widen SR 1206.

DIVISION 2

1. w-5008 Washington, SR 1306 (15th Street), west of  Right of way FFY 08 - $135,000 (HES)
Washington Street to east of Pierce Street, Construction FFY 09 - $500,000 (HES)
Beaufort County. Widen to five-lanes with Total Cost --------------- $635,000 (HES)
a center turn lane.

DIVISION 3

1. SF-4903C Belville, NC 133 (River Road), SR 1551 Right of way FFY 08 - $ 1,000 (HES)
(Blackwell Road/Main Street) to US 74-76 Construction FFY 08 - $84,000 (HES)
eastbound on-ramp, Brunswick County. Total Cost --------------- $85,000 (HES)
Revise turn lanes, install concrete island,
and convert intersection with SR 1551 to
directional left turns.

2. SF-4903D Wilmington, NC 132 (College Road), at Right of way FFY 08 - $ 1,000 (HES)
SR 1272 (New Center Drive) New Hanover  Construction FFY 08 - $150,000 (HES)
County. Add an additional northbound left Total Cost --------------- $151,000 (HES)
turn lane along northbound NC 132.

3. W-5009 US 17-74-76, SR 1722 to New Hanover Construction FFY 08 - $720,000 (HES)
County line install milled rumble strips,
and SR 1722 to east of NC 133 and just
west of the Cape Fear Memorial Bridge,
install cable guide rail, Brunswick County.

DIVISION 4

1. SF-4904C Rocky Mount, NC 97 (Raleigh Road), at Construction FFY 08 - $10,000 (HES)
West Haven Boulevard, Nash County.
Install crosswalk and add pedestrian
heads to existing signal.

2. SF-4904D NC 581 (Arrington Bridge Road), at Right of way FFY 08 - $ 1,000 (HES)
SR 1919 (Westbrook Road), Wayne Construction FFY 08 - $39,000 (HES)
County. Install traffic signal. Total Cost --------------- $40,000 (HES)

3. SF-4904E NC 42, at SR 1705 (Castleberry Road) Construction FFY 08 - $50,000 (HES)

and Bridge No. 75 over the Neuse River,
Johnston County. Install warning signs
with flashers and widen the paved shoulder.
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4. \W-5010

DIVISION 5
1. EL-5100

2. SF-4905B

DIVISION 6
1.1-5010

2. SF-4906K

3. W-5000

DIVISION 7
1. EL-5101

OCTOBER 4, 2007

Goldsboro, US 70 at SR 1234 (Ebenezer
Church Road-Capps Bridge Road) and
west of SR 1234, Wayne County.
Construct mainline directional crossovers
at both locations with bulb-outs at adjacent
crossovers.

Right of way FFY 08
Construction FFY 09
Total Cost

Construction FFY 08 - $
Construction FFY 08 - $
Construction FFY 09 - $
Construction FFY 09 - $
Construction FFY 10 - $
Construction FFY 10 - $
Construction FFY 11 - $
Construction FFY 11 - $
Construction FFY 12 - $
Construction FFY 12 - $
Construction FFY 13 - $
Construction FFY 13 -
Total Cost

Various Sites in the Capital Area
Metropolitan Planning Organization
(CAMPO), Franklin, Granville, Harnett,
Johnston and Wake Counties.
Pedestrian, Bicycle and Transit
projects,

$4,

ITEM N

-$ 116,000 (HES)

- $1,150,000 (HES)
- $2,266,000 (HES)

600,000 (STPDA)
150,000 (O)
600,000 (STPDA)
150,000 (O)
600,000 (STPDA)
150,000 (O)
600,000 (STPDA)
150,000 (O)
600,000 (STPDA)
150,000 (O)
600,000 (STPDA)

$ 150,000 (O)
500,000 (STPDA/O)

Raleigh, US 1 (Capital Boulevard), at US 1A Construction FFY 08 - $86,000 (HES)

(Main Street-New Falls of Neuse Road),
Wake County. Construct left turn lane.

I-95 and NC 55, Harnett County.
Reconfigure ramp.

Right of way FFY 08
Construction FFY 09
Total Cost

Hope Mills, SR 1141 (Cumberland Road),
NC 59 (Hope Mills Road) to approximately
SR 1135 (John Smith Road), Cumberland
County. Install a concrete island and a
modified directional island.

Right of way FFY 08
Construction FFY 08
Total Cost

Fayetteville, US 401 (Ramsey Street), Construction FFY 09
Law Road to SR 1611 (Andrews Road),

Cumberland County. Construct concrete

islands, raised medians, directional

crossovers and other channelization.

-$

25,000 (IM)
- $2,200,000 (IM)
- $2,225,000 (IM)

-$ 1,000 (HES)

- $237,000 (HES)
- $238,000 (HES)

- $3,125,000 (HES)

Various Sites in Greensboro Urban
Area Metropolitan Planning Area,
Guilford County. Pedestrian and
Bicycle projects,

Construction FFY 08 - $1,500,000 (STPDA)
Construction FFY 08 - $ 375,000 (O)
Construction FFY 09 - $1,500,000 (STPDA)
Construction FFY 09 - $ 375,000 (O)
Construction FFY 10 - $1,000,000 (STPDA)
Construction FFY 10 - $ 250,000 (O)

Total Cost $5,000,000 (STPDA/O)




2. SF-4907B

3. SF-4907C

4. W-5011

DIVISION 8
1. SF-4908I

2. SF-4908J

3. SF-4908K

4. SF-4908L

DIVISION 9
1. SF-4909A

2. SF-4909B

3. SF-4909C

US 70 (Hillsborough Road), at NC 751,
Orange County. Install right turn lane.

ITEM N

Right of way FFY 08 - $ 5,000 (HES)
Construction FFY 08 - $125,000 (HES)

(O C 00 R— $130,000 (HES)

NC 57, at NC 157, Orange County.
Install center traffic islands with stop
signs and make sight distance
improvements.

NC 49, at NC 119, Alamance County.
Improve vertical alignment, remove
sight obstructions, and provide for
channelization.

NC 751, at SR 1731 (O'Kelly Church
Road, Chatham County. Install traffic
signal and left turn lane.

SR 1001 (Lemon Springs Road), at
SR 1146 (Saint Andrew Road), Lee
County. Revise flasher to a four-way
stop flasher with advance Stop Ahead
flashers and stop sign flashers.

US 401, at SR 1409 (Lake Park Road)
and SR 1303 (Scull Road), Hoke County.
Construct a directional crossover.

Asheboro, SR 2237 (Salisbury Street),

at SR 2184 (Coleridge)-SR 2194 (Dublin
Square Road), Randolph County. Modify
grade on the eastern approach.

US 29, at SR 2539 (Peach Orchard Road),
Rowan County. Construct right turn lane.

NC 109, at SR 2266 (Hannerville Road-
Clarksbury Church. Road), Davidson
County. Install left turn lanes.

SR 2183 (Fisher Ferry Road-Denton
Road), at SR 2097 (Mt. Zion Church
Road-Noahtown Road), Davidson
County. Improve sight distance.

OCTOBER 4, 2007

Right of way FFY 08 - $10,000 (HES)
Construction FFY 08 - $85,000 (HES)
Total Cost --------------- $95,000 (HES)

Right of way FFY 08 - $ 125,000 (HES)
Construction FFY 09 - $ 975,000 (HES)
Total Cost --------------- $1,100,000 (HES)

Right of way FFY 08 - $ 6,000 (HES)
Construction FFY 08 - $140,000 (HES)
Total Cost --------------- $146,000 (HES)

Right of way FFY 08 - $ 1,000 (HES)
Construction FFY 08 - $10,000 (HES)
Total Cost --------------- $11,000 (HES)

Right of way FFY 08 - $ 1,000 (HES)
Construction FFY 08 - $239,000 (HES)
Total Cost --------------- $240,000 (HES)

Right of way FFY 08 - $ 16,000 (HES)
Construction FFY 08 - $175,000 (HES)
Total Cost --------------- $191,000 (HES)

Right of way FFY 08 - $30,000 (HES)
Construction FFY 08 - $50,000 (HES)
Total Cost --------------- $80,000 (HES)

Right of way FFY 08 - $ 1,000 (HES)
Construction FFY 08 - $200,000 (HES)
Total Cost --------------- $201,000 (HES)

Right of way FFY 08 - $ 5,000 (HES)
Construction FFY 08 - $195,000 (HES)
Total Cost --------------- $200,000 (HES)




DIVISION 10
1. SF-4910B

2. W-5012

DIVISION 11
1. SF-4911D

2. SF-4911E

3. SF-4911F

DIVISION 12
1. SF-4912E

2. W-5013

DIVISION 13
1. SF-4913A

2. W-5014

DIVISION 14
1. wW-5015

Kannapolis, -85 Northbound Ramp, at
SR 2180 (Lane Street), Cabarrus County.
Install traffic signal.

NC 218, at NC 200, Union County. Install
left turn lanes on all four approaches and
replace flasher with traffic signal.

NC 16-18, at SR 2545 (Plaza Drive),
Wilkes County. Widen and construct
left turn lane.

US 52, from Stokes County line to US 52
Business, Surry County. Install shoulder
rumble strips.

US 52 Bypass, at SR 1772 (Old Buck
Shoals Road), Surry County.
Construct limited movement crossover.

SR 1109 (Williamson Road), at SR 1190
(Sundown Road), Iredell County.
Construct left turn lane.

SR 1001 (Stoney Point Road), US 74
Bypass to SR 2033, Cleveland County.
Pave shoulders and widen lanes.

US 74 Eastbound, Broad River eastward
for approximately 0.50 mile, Rutherford
County. Resurface with open-graded
friction course.

NC 18, north of SR 1926 southward to
south of SR 1001, Burke County. Install
friction pavement overlay, rumble strips,
snow-plowable raised pavement markers
and left turn lane.

US 23-74, southwest of the Haywood
County line to SR 1527, Jackson County.
Install guardrail and widen paved shoulders
in various sections.
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ITEM N

Right of way FFY 08 - $ 3,000 (HES)
Construction FFY 08 - $45,000 (HES)
Total Cost --------------- $48,000 (HES)

Right of way FFY 08 - $ 50,000 (HES)
Construction FFY 09 - $900,000 (HES)
Total Cost --------------- $950,000 (HES)

Right of way FFY 08 -$ 1,000 (HES)
Construction FFY 08 - $150,000 (HES)
Total Cost --------------- $151,000 (HES)

Construction FFY 08 - $140,000 (HES)

Right of way FFY 08 -$ 1,000 (HES)
Construction FFY 08 - $ 99,000 (HES)
Total Cost --------------- $100,000 (HES)

Right of way FFY 08 - $ 10,000 (HES)
Construction FFY 09 - $147,000 (HES)
Total Cost --------------- $157,000 (HES)

Construction FFY 08 - $600,000 (HES)

Construction FFY 08 - $100,000 (HES)

Construction FFY 08 - $1,300,000 (HES)

Construction FFY 08 - $1,100,000 (HES)



DIVISION 1
1. B-3612

2. B-3811

3. B-4186

4. B-4213

5. B-4313

DIVISION 2
1. U-5018

STIP MODIFICATIONS

SR 1123, Bertie County. Replace Bridge
No. 143 over Branch of Indian Creek.
Delayed construction, FFY 07 to FFY 08.
Bridge Maintenance needs additional time
to complete plans.

SR 1108, Bertie County. Replace Bridge
No. 85 over Indian Creek. Delayed right
of way, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
acquire right of way. Construction
remains as programmed in FFY 08.

SR 1415, Martin County. Replace Bridge
No. 107 over Conoho Creek. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
resolve issues concerning FHWA
Moratorium on the use of Pre-cast Barrier
Rail in the design of structure.

SR 1201, Northampton County. Replace
Bridge No. 58 over Kirby's Creek. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
resolve issues concerning FHWA
Moratorium on the use of Pre-cast Barrier
Rail in the design of structure.

SR 1103-SR 1552, Washington and Martin
Counties. Replace Bridge No. 18 over

Welch Creek. Delayed construction, FFY 07

to FFY 08. Bridge Maintenance needs

additional time to resolve issues concerning

FHWA Moratorium on the use of Pre-cast
Barrier Rail in the design of structure.

Greenville, NC 43, US 264 to US 13-NC 11
(Memorial Drive), Pitt County. Widen to a
four-lane divided facility. Addition of right

of way, FFY 08 not previously programmed.

Construction remains as programmed in
FFY 08.

OCTOBER 4, 2007

ITEM N

Construction FFY 08 - $275,000 (NFA)

Right of way FFY 08 - $5,000 (NFA)

Construction FFY 08 - $600,000 (NFA)

Construction FFY 08 - $500,000 (NFA)

Construction FFY 08 - $450,000 (NFA)

Right of way FFY 08 - $300,000 (STP)



2. B-4025

3. B-4234

4. B-4237

5. E-4737

DIVISION 3
1. B-3836

2. E-4914

ITEM N

SR 1925, Beaufort County. Replace Right of way FFY 08 - $25,000 (NFA)
Bridge No. 39 over Creek. Delayed

Right of way, FFY 07 to FFY 08. Bridge

Maintenance needs additional time to

resolve issues concerning FHWA

Moratorium on the use of Pre-cast

Barrier Rail in the design of structure.

Construction remains in FFY 08 as

programmed.

SR 1407, Pitt County. Replace Bridge Right of way FFY 08 - $55,000 (NFA)
No. 98 over Conetoe Creek. Delayed

right of way, FFY 07 to FFY 08. Bridge

Maintenance needs additional time to

acquire right of way. Construction remains

in FFY 08 as programmed.

SR 1723, Pitt County. Replace Bridge Right of way FFY 08 - $32,000 (FA)
No. 25 over Fork Swamp. Delayed

right of way, FFY 07 to FFY 08. Bridge

Maintenance needs additional time to

resolve issues concerning FHWA

Moratorium on the use of Pre-cast

Barrier Rail in the design of structure.

Construction remains as programmed

in FFY 08.

New Bern, Tyron Palace Historic Site Construction FFY 08 - $180,000 (STPE)
and Gardens, Pollock Street, Metcalf Construction FFY 08 - $ 36,000 (O)
Street to Eden Street, Craven County. Total Cost --------------- $216,000 (STPE/O)

Street enhancements. Construction
delayed, FFY 07 to FFY 08. City needs
additional time to complete planning.

NC 111, Duplin County. Replace Construction FFY 08 - $500,000 (FA)
Bridge No. 35 over Panther Creek.

Construction delayed, FFY 07 to

FFY 08. Bridge Maintenance needs

additional time to resolve issues

concerning FHWA Moratorium on the

use of Pre-cast Barrier Rail in the

design of structure.

Wilmington, Carolina Beach Avenue, Construction FFY 08 - $196,000 (STPE)
Harper Avenue to Sandpiper Lane and Construction FFY 08 - $ 49,000 (O)
Canal Drive, seagull lane to Virginia Total Cost --------------- $245,000 (STPE/O)

Avenue, New Hanover County. Construct
a multi-use facility. Delayed construction,
FFY 07 to FFY 08. City needs additional

time to complete planning.
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DIVISION 4
1. B-4164

2. E-4754

3. E-4921

DIVISION 5
1. B-4991

2. E-4760

3. E-4926

4. E-4927

NC 96, Johnston County. Replace

Bridge No. 52 over Little Swamp. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
design and construct waterline.

Goldsboro, Berkley Boulevard and Parkway
Drive, Wayne County. On-road bicycle pilot
project. Delayed construction, FFY 07 to
FFY 08. City needs additional time to
complete planning.

Mount Olive, Northwest Center Street,
James Street to John Street, Wayne
County. Landscaping. Construct a multi-
use facility. Delayed construction, FFY 07
to FFY 08. City needs additional time to
complete planning.

SR 1163 (Kelly Road), Wake County.
Replace Bridge No. 359 over Beaver
Creek. Delayed right of way and
construction, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
acquire right of way.

Warrenton, Spring Street to Warren Health
Institute, Warren County. Construct
sidewalks and a bridge over stream.
Delayed construction, FFY 07 to FFY 08.
Town needs additional time to complete
planning.

Warrenton, South Main Street inside
Warrenton Historic District, Warren County.
Construct sidewalks. Delayed construction,
FFY 07 to FFY 08. Town needs additional
time to complete planning.

Raleigh, North Carolina State Capital
Foundation, Wake County. Phase A:
Provide handicap accessibility along the
southeast grounds of the State Capital
Building (Fayetteville Street at Morgan
Street to the Capital). Construct sidewalks.
Delayed construction, FFY 07 to FFY 08.
City needs additional time to complete
planning.

OCTOBER 4, 2007

Construction FFY 08 -

Construction FFY 08 -
Construction FFY 08 -
Total Cost -----------—---

Construction FFY 08 -
Construction FFY 08 -
Total Cost -----------—---

ITEM N

$725,000 (FA)

$285,000 (STPE)
$ 57,000 (O)
$342,000 (STPE/O)

$260,000 (STPE)
$ 65,000 (O)
$325,000 (STPE/O)

Right of way FFY 08 -$ 5,000 (NFA)

Construction FFY 08 -
Total Cost -----------—---

Construction FFY 08 -
Construction FFY 08 -
Total Cost -----------—---

Construction FFY 08 -
Construction FFY 08 -
Total Cost -----------—---

Construction FFY 08 -
Construction FFY 08 -
Total Cost -----------—---

$350,000 (NFA)
$355,000 (NFA)

$ 92,000 (STPE)
$ 23,000 (O)
$115,000 (STPE/O)

$116,000 (STPE)
$ 29,000 (O)
$145,000 (STPE/O)

$240,000 (STPE)
$ 60,000 (O)
$145,000 (STPE/O)




5. E-4929

6. EB-4829

DIVISION 6
1. U-4756

2. E-4766

3. E-4931

DIVISION 7
1. B-4004

Raleigh, House Creek Greenway, Eastern
terminus of 1-440 Pedestrian Bridge north to
Glen Eden Drive, Wake County. Construct
multi-use facility. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to complete planning.

Raleigh, Neuse River Greenway, Falls
Lake Dam south to the Soccer Complex
on SR 2006 (Perry Creek Road), Wake
County. Delayed right of way and
construction, FFY 07 to FFY 08. City
needs additional time to complete
planning and design.

Fayetteville, SR 1404 (Morganton
Road), Sycamore Dairy Road to

SR 1596 (Glensford Drive),
Cumberland County. Add additional
lane in each direction and replace
Bridge No. 228. Delayed construction,
FFY 07 to FFY 08 (1 month). Design
needs time to resolve structural issues,
utility construction conflicts and
address retaining wall issues.

Chadbourn, Brown, ElIm and Pine
Streets and Strawberry Boulevard,
Columbus County. Construct
sidewalks at various locations.
Construction delayed, FFY 07 to
FFY 08. Town needs additional
time to complete planning.

Stedman, NC 24, west of Wade-
Stedman Road east to Bainbridge
Road, Cumberland County.
Streetscaping north side of NC 24.
Delayed construction, FFY 07 to
FFY 08. Town needs additional
time to complete planning.

SR 2363, Alamance County. Replace
Bridge No. 149 over Wells Creek. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs time to resolve issues
concerning FHWA Moratorium on the use
of Pre-cast Barrier Rail in the design of
structure.

OCTOBER 4, 2007

Construction FFY 08 - $
Construction FFY 08 - $ 6,600,000 (FA)
Construction FFY 08 - $ 3,880,000 (STPDA)
Construction FFY 08 -$ 970,000 (S)

Total Cost --------------- $11,800,000 (C/FA/STPDA/S)

ITEM N

Construction FFY 08 - $200,000 (STPE)
Construction FFY 08 - $ 50,000 (O)
Total Cost --------------- $250,000 (STPE/O)

Right of way FFY 08 - $ 10,000 (DP)
Construction FFY 08 - $383,571 (DP)
$393,571 (DP)

350,000 (C)

Construction FFY 08 - $39,000 (STPE)
Construction FFY 08 - $11,000 (O)
L0 O R — $50,000 (STPE/O)

Construction FFY 08 - $191,000 (STPE)
Construction FFY 08 - $ 48,000 (O)
Total Cost --------------- $239,000 (STPE/O)

Construction FFY 08 - $500,000 (NFA)



2. B-4695

3. E-4778

4. E-4779

5. E-4941

DIVISION 9
1. E-4792

DIVISION 10
1. U-5025

2. B-3677

Greensboro, Guilford County. Replace
Bridge No. 97 over Horsepen Creek on
Ballinger Road. Delayed right of way,
FFY 07 to FFY 08 and construction,

FFY 08 to FFY 09. City needs additional
time to complete design.

Oak Ridge, NC 68 and NC 150, Guilford
County. Landscape intersection. Delayed
construction, FFY 07 to FFY 08. Town
needs additional time to complete planning.

SR 1002 (St. Mary’s Road), Orange County.

Acquire scenic conservation easements at
selected locations. Delayed acquisition,
FFY 07 to FFY 08. City needs additional
time to complete planning.

Reidsville, Cypress Drive, Belmont Drive

to Westover Drive, Rockingham County.
Construct a multi-use facility. Delayed
construction, FFY 07 to FFY 08. City
needs additional time to complete planning.

Kannapolis, Baker’'s Creek Park to the
Central Business District (CBD), Rowan
County. Construct a Greenway and
Pedestrian Walkway. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to complete planning.

Charlotte, Weddington Road, Trade Street
to 1-485, Mecklenburg County. Widen to
multi-lanes. Delayed construction SFY 07
to SFY 08 (6 months). Division needs
additional time to complete plans.

SR 3135, Mecklenburg County. Replace
Bridge No. 36 over Irvins Creek. Delayed
right of way, FFY 07 to FFY 08 and
construction FFY 08 to FFY 09. Hydraulic
Design needs additional time to revise
recommended change in bridge span,
hold a combined field inspection and
complete right of way plans.

OCTOBER 4, 2007

ITEM N

Right of way FFY 08 - $ 112,000 (NFAM)
Right of way FFY 08 -$ 28,000 (O)
Construction FFY 09 - $1,157,000 (NFAM)
Construction FFY 09 - $ 289,000 (O)

Total $1,586,000 (NFAM/O)

Construction FFY 08 - $ 9,000 (STPE)
Construction FFY 08 - $ 2,000 (O)
L0 O R — $11,000 (STPE/O)

Acquisition FFY 08 - $141,000 (STPE)
Acquisition FFY 08 - $ 35,000 (O)
Total Cost ------------- $176,000 (STPE/O)

Construction FFY 08 - $103,000 (STPE)
Construction FFY 08 - $ 26,000 (O)
Total Cost --------------- $129,000 (STPE/O)

Construction FFY 08 - $54,000 (STPE)
Construction FFY 08 - $13,000 (O)
LG O R — $67,000 (STPE/O)

Construction SFY 08 - $2,643,000 (O)
Construction SFY 08 -$ 830,000 (S)
Construction SFY 08 -$ 535,000 (C)
L0 O R — $4,008,000 (S/O)

Right of way FFY 08 - $ 230,000 (FA)
Construction FFY 09 - $ 925,000 (FA)
L0 O e — $1,150,000 (FA)




3.B-4861  Ansonville, Anson County. Replace
Bridge No. 88 on Ridge Street over
Winston-Salem Southbound Railroad.
Delayed right of way FFY 07 to FFY 08.
PD&EA needs time to resolve historical
documentation. Construction remains
as programmed in FFY 08.

4. E-4129 Albemarle, Greenway multi-use trail,
Stanley County. Phase A: West side of
Little Long Creek, Don Montgomery
Memorial Park to existing sidewalk on north
side of west Main Street. Phase B: Along
municipally owned abandoned rail corridor,
Salisbury Avenue to sidewalks at Depot
Street. Delayed construction, FFY 07 to
FFY 08. City needs additional time to
complete planning.

5. E-4953 Cornelius-Huntersville, Link Birkdale
neighborhood in Huntersville to
Westmoreland Road in Cornelius,
Mecklenburg County. Construct a
multi-use facility adjacent to McDowell
Creek. Delayed construction, FFY 07
to FFY 08. City needs additional time
to complete planning.

6. E-4954 Huntersville, Torrance Creek Greenway,
Cedarfield neighborhood to Rosedale
Park, Mecklenburg County. Construct
a multi-use facility. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to complete planning.

7. EB-4985 Kannapolis, 8th. Street Greenway,
Cabarrus County. Construct Phases A
and B. Delayed construction of Phase A,
FFY 07 to FFY 08. City needs additional
time to complete plans. Phase B remains
in FFY 08 as programmed.

DIVISION 11

1.B-3910 SR 1330, Surry County. Replace Bridge
No. 37 over Mitchell River. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs time to resolve issues
concerning FHWA Moratorium on the use
of Pre-cast Barrier Rail in the design of
structure.

OCTOBER 4, 2007

ITEM N

Right of way FFY 08 - $48,000 (NFAM)
Right of way FFY 08 - $12,000 (O)
Total COSt ~--r-wmenmee- $60,000 (NFAM/O)

Construction (A) FFY 08 - $192,000 (STPE)
Construction (A) FFY 08 - $ 48,000 (O)
Construction (B) FFY 08 - $176,000 (STPE)
Construction (B) FFY 08 - $ 44,000 (O)

Total Cost ------------=-- ---- $460,000 (STPE/O)

Construction FFY 08 - $112,000 (STPE)
Construction FFY 08 - $ 28,000 (O)
Total Cost --------------- $140,000 (STPE/O)

Construction FFY 08 - $200,000 (STPE)
Construction FFY 08 - $ 50,000 (O)
Total Cost --------------- $250,000 (STPE/O)

Construction (A) FFY 08 - $405,000 (STPEB)

Construction FFY 08 - $500,000 (NFA)
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2. E-4955

DIVISION 12
1. 1-5003

2. R-4911

3. B-4006

4. E-4959

5. E-4961

DIVISION 13
1. B-3813

Boone, Wilson Drive, Phase I: County.
Construct four-foot paved shoulders.
Delayed construction, FFY 07 to FFY 08.
City needs additional time to complete
planning.

[-40, Exit 119 in Burke County to

Construction FFY 08

ITEM N

Construction FFY 08 - $287,000 (STPE)
Construction FFY 08 - $ 72,000 (O)
Total Cost --------------- $359,000 (STPE/O)

---------- $19,710,000 (GARVEE)

SR 1753 (Milepost 146) in Iredell
County, Burke, Catawba and

Iredell Counties. Pavement
rehabilitation. Delayed construction,
FFY 07 to FFY 08 (3 months).
Division requested the addition of
% mile in Burke County requiring
re-scoping of project. (GARVEE
Bond Payback FFY 08 - FFY 19)

Construction FFY 08
Garvee Payback FFY 08
Garvee Payback FFY 09
Garvee Payback FFY 10 ----- $ 2,162,000 (IMPM
Garvee Payback FFY 11
Garvee Payback FFY 12
Garvee Payback FFY 13
Garvee Payback FFY 14
Garvee Payback FFY 15

.......... $ 2,190,000 (SM)
..... $ 2,162,000 (IMPM)
..... $ 2,162,000 (IMPM

----- $ 2,162,000 (IMPM
----- $ 2,162,000 (IMPM
----- $ 2,162,000 (IMPM
----- $ 2,162,000 (IMPM
----- $ 2,162,000 (IMPM

Garvee Payback FFY 16-19 - $ 8,648,000 (IMPM)

Total Cost

Newton, Catawba County. Widen NC 10
and upgrade US 321-NC 10 interchange.
Addition of right of way not previously
programmed.

SR 1446, Alexander County. Replace
Bridge No. 8 over Rocky Creek. Delayed
construction, FFY 07 to FFY 08. PD&EA
needs archaeological data recovery currently
underway to complete the planning study.

Dallas, Trade Street, College Street,
Hoffman Street and Wilkins Street,
Gaston County. Phase II: Streetscaping.
Delayed construction delayed, FFY 07
to FFY 08. City needs additional time to
complete planning.

Newton, South of SR 1154 (Radio

Station Road) to NC 10, Catawba

County. Construct greenway. Delayed
construction, FFY 07 to FFY 08. City
needs additional time to complete planning.

SR 1742, Buncombe County. Replace
Bridge No. 249 and Bridge No. 250 over
Flat Creek. Delayed construction delayed,
FFY 07 to FFY 08 to coordinate let with
Moving Ahead project MA-13010B due to
proximity of structures.

OCTOBER 4, 2007

$28,134,000 (IMPM)

Right of way FFY 08 - $100,000 (HP)

Construction FFY 08 - $1,250,000 (NFA)

Construction FFY 08 - $106,000 (STPE)
Construction FFY 08 - $ 27,000 (O)
Total Cost --------------- $133,000 (STPE/O)

Construction FFY 08 - $100,000 (STPE)
Construction FFY 08 - $ 25,000 (O)
Total Cost --------------- $140,000 (STPE/O)

Construction FFY 08 - $400,000 (NFA)
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2.B-3874 SR 1747, McDowell County. Replace
Bridge No. 68 over Creek. Delayed right
of way, FFY 07 to FFY 08. Bridge
Maintenance waiting on utility estimate.
Construction remains in FFY 08 as
programmed.

3. B-4045 SR 1736, Burke County. Replace Bridge
No. 19 over Creek. Delayed right of way,
FFY 07 to FFY 08. Bridge Maintenance
needs additional time to resolve right of
way issues. Construction remains as
programmed in FFY 08.

4. B-4264 SR 1596, Rutherford County. Replace
Bridge No. 351 over Webb Creek. Right
of way delayed, FFY 07 to FFY 08.
Bridge Maintenance waiting on right of
way and utility estimates. Construction
remains in FFY 08 as programmed.

5. E-4818 Mars Hill, Visitors Center, Madison County.

Relocate center to the Montague Building.
Delayed construction, FFY 07 to FFY 08.
Agreement between Town and NCDOT
has to be finalized.

6. E-4967 Forest City, Mill Street, Main Street
to Depot Street, Rutherford County.
Streetscaping. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to complete planning.

DIVISION 14

1.B-3826 SR 1331, Cherokee County. Replace
Bridge No. 166 over Bates Creek.
Construction delayed, FFY 07 to FFY 08.
Right of way Branch needs additional time
to complete right of way acquisition.

2.B-3856 SR 1238, Henderson County. Replace
Bridge No. 335 over Mud Creek. Delayed
construction, FFY 07 to FFY 08. PD&EA
needs additional time to negotiate Section
404 Permit and to receive the Section 401
Permit.

OCTOBER 4, 2007

ITEM N

Right of way FFY 08 - $5,000 (NFA)

Right of way FFY 08 - $50,000 (NFA)

Right of way FFY 08 - $5,000 (NFA)

Construction FFY 08 - $59,000 (STPE)
Construction FFY 08 - $12,000 (O)
L0 OO R — $71,000 (STPE/O)

Construction FFY 08 - $150,000 (STPE)
Construction FFY 08 - $ 38,000 (O)
Total Cost --------------- $188,000 (STPE/O)

Construction FFY 08 - $725,000 (NFA)

Construction FFY 08 - $700,000 (NFA)
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3. B-4145

4. B-4179

5. E-4971

SR 1006, Henderson County. Replace
Bridge No. 56 over Dunn Creek. Delayed
construction, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to
resolve issues concerning FHWA
Moratorium on the use of Pre-cast Barrier
Rail in the design of structure.

SR 1513, Macon County. Replace Bridge
No. 65 over Rabbit Creek. Delayed right
of way, FFY 07 to FFY 08. Design needs
additional time to complete right of way
plans due to Division’s recommendation
to select another alternate. Construction
remains in FFY 09 as programmed.

Sylva-Dillsboro, Scott's Creek Greenway,
Jackson County. Phase I: Construct
greenway. Delayed construction, FFY 07
to FFY 08. Towns need additional time to
complete planning.

DIVISIONS 11, 13 and 14

1. E-4975

Blue Ridge National Heritage Sites,
Alleghany, Ashe, Avery, Buncombe, Burke,
Caldwell, Cherokee, Clay, Graham,
Haywood, Henderson, Jackson, Macon,
Madison, McDowell, Mitchell, Polk,
Rutherford, Surry, Swain, Transylvania,
Watauga, Wilkes and Yancey Counties.
Install interpretative and gateway markers.
Delayed installation, FFY 07 to FFY 08.
Additional time needed to complete plans.

OCTOBER 4, 2007

ITEM N

Construction FFY 08 - $650,000 (FA)

Right of way FFY 08 - $150,000 (NFA)

Construction FFY 08 - $63,000 (STPE)
Construction FFY 08 - $16,000 (O)
Total Cost --------------- $79,000 (STPE/O)

Installation FFY 08 - $426,000 (STPE)
Installation FFY 08 - $107,000 (O)
Total Cost ------------ $533,000 (STPE/O)

13



